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Management 

105 Maxess Road  

Suite 316 

Melville, NY  11747 

(631) 756-8900 

(http://www.erm.com) 

15 February 2022      VIA EMAIL 
 
 
ERM Reference No. 0547409/0621361 
 
 
Mr. Julio Vazquez 
Remedial Project Manager  
Superfund & Emergency Management Division  
EPA – Region 2, 290 Broadway, 19th Fl, New York, NY 10007-1866 
 
Re: Monthly Progress Report – January 2022 

Group B Respondents for Central Plume:  
(Arkwin Industries, Inc., Tishcon Corporation and Patel Trust July 29, 1977) 

Group C Respondents for Eastern Plume:  
(101 Frost Street Associates, L.P. and Next Millennium Realty LLC) 

New Cassel Hicksville Groundwater Contamination Superfund Site - Operable Unit 1  
Unilateral Administrative Order for a Remedial Design - Index No. CERCLA-02- 2018-2015 

 
Dear Mr. Vazquez: 
 
On behalf of the above referenced Group B & C Respondents, and in accordance with the Statement of 
Work attached to the above referenced Unilateral Administrative Order (UAO), this letter transmits the 
January 2022 Monthly Progress Report for the New Cassel Hicksville Groundwater Contamination 
Superfund Site - Operable Unit 1 (Site).   
 
OPERABLE UNIT 1 REMEDIAL DESIGN – PROGRESS/ACTIVITIES DURING REPORTING PERIOD 

Eastern Plume Group  

 Final procurement of contractor bids and tentative contractor selection for drilling, laboratory, 
field equipment, and waste services. Subcontractors listed are tentative until the final list is 
provided to USEPA prior to mobilization. 

o Drilling – ADT 

o Laboratory – Pace Analytical  

o Field equipment – Pine Environmental  

o Waste removal – Innovative Recycling Technologies   

o Utility location – To be determined 

 Site reconnaissance for drilling locations, staging area, etc. (performed February 2) 

 Request for insurance in accordance with UAO initiated with provider 

Central Plume Group 

 Requests for staging area access to both Nassau County Department of Public Works 
(Eisenhower Park) and Town of Hempstead for Bowling Green Water District supply well 
property. 

 Preparation of Central Plume Fact Sheet for public outreach along with areal map showing 
drilling locations, intended mailing footprint map, and tax map spreadsheet listing 
corresponding addresses. Submit Fact Sheet and supporting information to EPA for review.   

 Site reconnaissance with driller and EPA for drilling location field adjustments, staging area, 
etc. (performed 27 January). 

 Request for insurance in accordance with UAO initiated with provider. 

 Final selection and contracting of supporting subcontractors for drilling, laboratory, field 
equipment, and waste services: 
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o Drilling – ADT 

o Laboratory – SGS – Accutest  

o Field equipment – Pine Environmental  

o Waste removal – Innovative Recycling Technologies   

o Utility location – EPHASE2 

UPCOMING ACTIVITIES – FEBRUARY 2022 

Eastern Plume Group  

 Final selection and contracting of subcontractors. 

 Site reconnaissance visit for final drilling locations (once snow cover clears); propose 
USEPA attend should any significant modifications of locations be required. 

 Community outreach activities – fact sheet to USEPA for review, door-to-door site visits to 
inform homeowners. 

 Preparation and submittal to USEPA of pre-mobilization documentation, including, but not 
limited to: insurance certificates, final list of subcontractors, and map of revised drilling 
locations (if necessary). 

 Finalize access requirements to drilling locations: 

o T8: Access to Nassau County Drainage Basin 51, through Mike Flaherty. 

o T9: Road opening permits from the Town of Hempstead (obtained by drilling subcontractor) 

Central Plume Group 

 Acquire access for staging area use of Town of Hempstead for Bowling Green Water District 
supply well property. Set up staging area. 

 Finalize Central Plume Fact Sheet and complete first mailing to residents in close proximity 
to first PDI drilling location (PDI Location 32).  Door-to-door site visits to inform homeowners. 

 Driller to request public subsurface utility markouts for all final drilling locations. 

 Private utility markout at all PDI drilling locations – scheduled for 21 – 22 February. 

 Driller to obtain required road opening and hydrant-use permits from Town of Hempstead. 

 Acquire insurance in accordance with UAO from provider. 

 Mobilize drilling subcontractor and begin PDI drilling at PDI Location 32 as per EPA request 
to start work at that location. Tentatively scheduled for 28 February. 

 Develop and submit to EPA a Gantt chart-type schedule pending finalization of Central 
Plume PDI drilling mobilization. 

 
If you should have any questions or wish to discuss the content of this progress report, please do not 
hesitate to call me at (631) 756-8920. 
 
Sincerely, 

 

Chris W. Wenczel, P.G. 
Consultant Director/Hydrogeologist 
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cc: Sharon Kivowitz, Esq., USEPA 
Pietro Mannino, USEPA 
Suzanne Avena, Esq., Garfunkel Wild, P.C. 
John Martin, Esq., Garfunkel Wild, P.C. 
Phil Landrigan, Esq., Landrigan & Aurnou, LLP 
John Privitera, Esq., Whiteman Osterman & Hanna, LLP  
Phil Coop, ENSAFE 

 Alex Stark, ENSAFE 
 Ernie Rossano, ERM Consulting & Engineering, Inc. 


